COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 30/ 2010

ESTI MATE SUMVARY 16: 14: 00
CONTI D C17170 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 17170- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 186.0 DAYS TI VE ALLOW 502 WORK DAYS
ALAVEDA BRI DGE OVER |- 25 PERCENT TI ME: 37.05 ORI G TI ME ALLOW 500 WORK DAYS
PRQJECT NO. ES6 C010- 101
ALAVEDA BRI DGE OVER |- 25
NAMVE OF RQAD: 1-25
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 30/ 2010 DATE TI ME STARTED 04/01/2010
6663 COLORADO BLVD. DATE LET 12/ 30/ 2009 DATE WORK BEGAN 04/ 01/ 2010
DATE AWARDED 01/ 25/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 10/ 2010 DATE ACCEPTED
COWERCE O TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 04/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 29,347, 482. 06 PARTI Cl PATI NG $ 9, 980, 516. 37 $ 1, 209, 448. 76
AWARD PROJECT AM: $ 23,723, 233.20 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 34. 01% TOTAL EARNI NGS 9, 980, 516. 37 1,209, 448. 76
FUNDS AVAI LABLE: $ 19, 366, 965. 69 STOCKPI LED MATERI ALS 444, 109. 92 -104,927.22
GROSS EARNI NGS 10, 424, 626. 29 1,104, 521. 54
TOTAL CLAI VB $ 0.00 RETAI NAGE -283,215.49 - 36, 283. 46
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 10, 141, 410. 80 1, 068, 238. 08
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 10, 141, 410. 80 1, 068, 238. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 068, 238. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0.700
LS 0. 000 0. 00
31, 500. 00000 0. 700 22, 050. 00
0010 202-00001 REMOVAL COF STRUCTURE 10. 000 6. 000
EACH 0. 000 0. 00
730. 00000 6. 000 4, 380. 00
0015 202-00010 *REMOVAL OF TREE 109. 000 91. 000
EACH 6. 000 1, 260. 00
210. 00000 97. 000 20, 370. 00
0020 202-00011 TREE TRI MM NG 20. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0.00
0025 202-00019 *REMOVAL OF | NLET 26. 000 5. 000
EACH 0. 000 0. 00
460. 00000 5. 000 2, 300. 00
0030 202-00021 *REMOVAL OF MANHCLE 13. 000 2.000
EACH 1. 000 475. 00
475. 00000 3. 000 1, 425. 00
0035 202-00035 *REMOVAL COF Pl PE 5, 443. 000 341. 000
LF 0. 000 0. 00
13. 20000 341. 000 4,501. 20
0040 202-00165 *REMOVAL OF WALL 1. 000 0. 000
LS 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0045 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 393. 000 149. 000
SY 0. 000 0. 00
4.20000 149. 000 625. 80
0050 202-00200 *REMOVAL COF S| DEWALK 406. 000 357. 000
SY 0. 000 0. 00
5. 25000 357. 000 1,874.25
0055 202-00203 *REMOVAL OF CURB AND GUTTER 6,479. 000 1,912. 000
LF 0. 000 0. 00

4.20000 1, 912. 000 8, 030. 40



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00206 *REMOVAL OF CONCRETE CURB RAMWP 20. 000 0. 000
SY 0. 000 0. 00
7.35000 0. 000 0. 00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 504. 000 328. 000
SY 0. 000 0. 00
15. 75000 328. 000 5, 166. 00
0070 202-00220 *REMOVAL OF ASPHALT NAT 37, 690. 000 9, 073. 000
SY 0. 000 0. 00
4.20000 9, 073. 000 38, 106. 60
0075 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,109. 000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0080 202-00250 REMOVAL COF PAVEMENT MARKI NG 14, 000. 000 5, 503. 000
SF 0. 000 0. 00
0. 95000 5, 503. 000 5, 227.85
0085 202-00700 *REMOVAL COF LI GHT STANDARD 13. 000 6. 000
EACH 3. 000 615. 00
205. 00000 9. 000 1, 845. 00
0090 202-00750 *REMOVAL OF LUM NAI RE ( TRAFFI Q) 5. 000 3. 000
EACH 0. 000 0. 00
53. 50000 3. 000 160. 50
0095 202-00750 *REMOVAL OF LUM NAI RE ( BRI DGE) 6. 000 6. 000
EACH 0. 000 0. 00
53. 50000 6. 000 321.00
0100 202-00805 REMOVAL COF OVERHEAD SI GN STRUCTURE 4.000 2.000
EACH 0. 000 0.00
7, 400. 00000 2.000 14, 800. 00
0105 202-00810 REMOVAL COF GROUND SI GN 28. 000 11. 000
EACH 0. 000 0. 00
89. 00000 11. 000 979. 00
0110 202-00821 REMOVAL CF SI GN PANEL 21. 000 1. 000
EACH 0. 000 0. 00

89. 00000 1. 000 89. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 1. 000
LS 0. 000 0. 00
2,625. 00000 1. 000 2,625. 00
0120 202-00895 REMOVAL CF | MPACT ATTENUATCOR 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0125 202-01000 *REMOVAL OF FENCE 561. 000 230. 000
LF 252. 000 1, 323. 00
5. 25000 482. 000 2,530. 50
0130 202-01170 REMOVAL COF GUARDRAI L TYPE 7 3, 484. 000 2,785. 000
LF 0. 000 0.00
6. 50000 2,785.000 18, 102. 50
0135 202-01300 *REMOVAL OF END ANCHORAGE 2.000 1. 000
EACH 0. 000 0. 00
165. 00000 1. 000 165. 00
0140 202-04000 *PLUG STRUCTURE 7.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0145 202-04001 *PLUG CULVERT 7.000 3. 000
EACH 0. 000 0. 00
790. 00000 3. 000 2,370.00
0150 202-04005 *CLEAN VALVE BOX 2.000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0155 202-04100 * ABANDON WELL 1. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0160 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 90, 180. 000 29, 847. 000
cY 15, 000. 000 86, 250. 00
5. 75000 44, 847. 000 257, 870. 25
0165 203-01500 *BLADI NG 80. 000 21. 000
HOUR 0. 000 0. 00
105. 00000 21. 000 2,205. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 203-01597  *POTHOLI NG 233. 000 233. 000
HOUR 0. 000 0. 00
184. 00000 233. 000 42,872.00
0175 203-01622  *SWEEPI NG (W TH PI CKUP BROOM 210. 000 77.000
HOUR 25. 000 3, 900. 00
156. 00000 102. 000 15, 912. 00
0180 206-01784  *SHORI NG ( AREA 4) 1. 000 0. 000
LS 0. 000 0. 00
320, 000. 00000 0. 000 0.00
0185 206-01788  *SHORI NG ( AREA 8) 1. 000 0. 500
LS 0. 000 0. 00
73, 000. 00000 0. 500 36, 500. 00
0190 206-01789  *SHORI NG ( AREA 9) 1. 000 0. 700
LS 0. 000 0. 00
L, 000, 000. 00000 0. 700 700, 000. 00
0195 208-00002  ERCSI ON LOG (12 I NCH) 1, 960. 000 161. 000
LF 0. 000 0. 00
5. 50000 161. 000 885. 50
0200 208-00020  SILT FENCE 6, 440. 000 5, 957. 000
LF 180. 000 360. 00
2.00000 6, 137. 000 12, 274.00
0205 208-00034  GRAVEL BAG 601. 000 456. 000
LF 145. 000 1,812. 50
12. 50000 601. 000 7,512. 50
0210 208-00045  CONCRETE WASHOUT STRUCTURE 6. 000 5. 000
EACH 0. 000 0.00
1, 085. 00000 5. 000 5, 425. 00
0215 208-00050  STORM DRAI N | NLET PROTECTI CN 118. 000 27.000
EACH 0. 000 0.00
270. 00000 27.000 7, 290. 00
0220 208-00070  *VEH CLE TRACKI NG PAD 12. 000 7.000
EACH 5. 000 7, 350. 00
1, 470. 00000 12. 000 17, 640. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 656. 500 566. 500
HOUR 90. 000 3, 600. 00
40. 00000 656. 500 26, 260. 00
0230 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 80. 000 62. 000
HOUR 0. 000 0. 00
58. 00000 62. 000 3, 596. 00
0235 208-00206 *ERCSI ON CONTRCOL  SUPERVI SCR 500. 000 164. 000
DAY 18. 000 1, 260. 00
70. 00000 182. 000 12, 740. 00
0240 209-00200 *TI ME- RELEASED WATER PRCDUCT 11, 000. 000 0. 000
EACH 0. 000 0. 00
8. 25000 0. 000 0.00
0245 210-00473 *RESET TV CAMERAS 3. 000 3. 000
EACH 0. 000 0. 00
540. 00000 3. 000 1, 620. 00
0250 210-00750 *RESET LI GHT STANDARD 9. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0255 210-00810 RESET GRCUND SI GN 3. 000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0.00
0260 210-00815 RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0. 00
0265 210-00820 *RESET VARl ABLE MESSACGE S| GN 1. 000 0. 500
EACH 0. 000 0.00
6, 240. 00000 0. 500 3, 120. 00
0270 210-00910 *RESET TRAFFI C COUNTER ( PERVANENT) 4. 000 4.000
EACH 0. 000 0. 00
650. 00000 4.000 2,600. 00
0275 210-04010 *ADJUST MANHCLE 5. 000 0. 000
EACH 0. 000 0.00
635. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210-04015 *MODI FY MANHCLE 4. 000 4.000
EACH 0. 000 0. 00
1, 140. 00000 4. 000 4, 560. 00
0285 210-04020 *MODI FY | NLET 5. 000 0. 750
EACH 0. 000 0. 00
3, 950. 00000 0. 750 2,962.50
0290 210-04050 *ADJUST VALVE BOX 4. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0295 211-03005 * DEWATERI NG 1. 000 0. 300
LS 0. 050 27, 500. 00
550, 000. 00000 0. 350 192, 500. 00
0300 212-00006 * SEEDI NG ( NATI VE) 16. 000 0. 000
ACRE 0. 000 0. 00
330. 00000 0. 000 0.00
0305 212-00032 *SO L CONDI TI ONI NG 16. 000 0. 000
ACRE 0. 000 0. 00
3, 060. 00000 0. 000 0. 00
0310 213-00002 *MIULCH NG (WEED FREE HAY) 16. 000 0. 000
ACRE 0. 000 0. 00
420. 00000 0. 000 0.00
0315 213-00009 *FLEXI BLE GROMH MEDI UM 1. 300 0. 300
ACRE 0. 000 0. 00
935. 00000 0. 300 280. 50
0320 213-00061 *MULCH TACKI FI ER 3, 200. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0325 214-00000 * LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
15, 500. 00000 0. 000 0.00
0330 214-00205 *DECI DUOUS TREE (5 GALLON CONTAI NER) 51. 000 0. 000
EACH 0. 000 0. 00
41. 50000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 3, 620. 000 0. 000
SY 0. 000 0.00
3. 10000 0. 000 0. 00
0340 217-00020 *HERBI Cl DE TREATMENT 40. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0345 240-00000 *WLDLI FE Bl OLOQ ST 40. 000 6. 500
HOUR 0. 000 0. 00
68. 00000 6. 500 442.00
0350 250-00010 *ENVI RONVENTAL HEALTH AND SAFETY NMANAGEMENT 1. 000 0. 450
LS 0. 050 210. 00
4, 200. 00000 0. 500 2,100. 00
0355 250-00050 *MONI TORI NG TECHNI Cl AN 1, 080. 000 643. 300
HOUR 101. 200 3,719.10
36. 75000 744. 500 27, 360. 38
0360 250-00110 *HEALTH AND SAFETY OFFI CER 1, 080. 000 874. 800
HOUR 53. 200 3, 059. 00
57. 50000 928. 000 53, 360. 00
0365 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 100. 000 34. 000
EACH 1. 000 42.00
42. 00000 35. 000 1, 470.00
0370 250-00200 * MATERI AL HANDLI NG ( STOCKPI LE) 26, 000. 000 4,554. 000
CcY 0. 000 0.00
4. 45000 4,554. 000 20, 265. 30
0375 250-00210 *SOLI D WASTE DI SPOSAL 25, 500. 000 10, 512. 000
CcY 0. 000 0. 00
19. 75000 10, 512. 000 207, 612. 00
0380 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 24, 845. 000 341. 540
TON 0. 000 0. 00
10. 00000 341. 540 3,415. 40
0385 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 412. 000 412. 000
CcY 0. 000 0. 00
23. 00000 412. 000 9, 476. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 795. 000 404. 320
TON 0. 000 0. 00
114. 00000 404. 320 46, 092. 48
0395 403-09221 *STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 1, 886. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0400 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 9, 715. 000 1, 893. 810
TON 253. 020 11, 006. 37
43. 50000 2,146. 830 93, 387.11
0405 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 1, 000. 000 0. 000
TON 0. 000 0. 00
65. 50000 0. 000 0. 00
0410 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 6, 816. 000 199. 000
GAL 8. 000 24.00
3. 00000 207. 000 621. 00
0415 412-01300 * CONCRETE PAVEMENT (113 | NCH) 29, 723. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0.00
0415 MATERI AL ALLOMANCE TI E BARS 29, 722. 589
SY 0. 000 0. 00
0. 52990 29, 722.589 15, 750. 00
0420 420-00113 * GEOTEXTI LE ( DRAI NAGE) ( CLASS 2) 1, 200. 000 0. 000
SY 0. 000 0. 00
3. 10000 0. 000 0.00
0425 503-00030 *DRI LLED CAI SSON (30 | NCH) 68. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0430 503-00042 *DRI LLED CAI SSON (42 | NCH) 21. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0435 503-00048 *DRI LLED CAI SSON (48 | NCH) 76. 000 0. 000
LF 0. 000 0.00

155. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 C010-101 ESTI MATE NO 0010 16: 14: 00

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0440 506-00010  *RIPRAP (SPECIAL) (D50=9 | NCH) 386. 000 278. 000
cy 0. 000 0. 00
68. 00000 278. 000 18, 904. 00
0445 506-00035  *GROUTED R PRAP 164. 000 0. 000
5% 0. 000 0. 00
310. 00000 0. 000 0.00
0450 514-00200  *PEDESTRI AN RAI LI NG ( STEEL) 101. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0.00
0455 601-01000  CONCRETE CLASS B 118. 000 0. 000
cy 0. 000 0.00
410. 00000 0. 000 0.00
0460 602-00000  *REI NFORCI NG STEEL 10, 420. 000 0. 000
LB 0. 000 0. 00
0. 46000 0. 000 0.00
0465 603-01155  *15 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 075. 000 471. 000
LF 0. 000 0.00
103. 00000 471. 000 48, 513. 00
0470 603-01185  *18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 601. 000 461. 000
LF 0. 000 0.00
74. 00000 461. 000 34, 114. 00
0475 603-01245  *24 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 303. 000 148. 000
LF 0. 000 0. 00
70. 00000 148. 000 10, 360. 00
0480 603-01305  *30 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 947. 000 338. 000
LF 0. 000 0.00
115. 00000 338. 000 38, 870. 00
0485 603-01365  *36 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 170. 000 114. 000
LF 0. 000 0.00
125. 00000 114. 000 14, 250. 00
0490 603-01485  *48 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 52. 000 52. 000
LF 0. 000 0. 00
150. 00000 52. 000 7, 800. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603-05015 *15 I NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
1, 115. 00000 0. 000 0. 00
0500 603-05024 *24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
1, 385. 00000 0. 000 0. 00
0505 603-05036 *36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0510 603-05048 *48 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
2, 430. 00000 1. 000 2,430. 00
0515 603-07300 *30 | NCH REI NFORCED CONCRETE PI PE (JACKED) CLASS V PI PE 0. 000 0. 000
LF 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0520 603-50008 *8 | NCH PLASTI C PI PE 1, 971. 000 1, 502. 000
LF 0. 000 0. 00
81. 25000 1, 502. 000 122, 037. 50
0525 603-50030 *30 I NCH PLASTI C PI PE 1, 182. 000 798. 000
LF 0. 000 0. 00
137. 00000 798. 000 109, 326. 00
0530 603-70503 *5X3 FOOT CONCRETE BOX CULVERT ( PRECAST) 106. 000 106. 000
LF 0. 000 0. 00
304. 00000 106. 000 32, 224.00
0530 MATERI AL ALLOMNCE CBC MATERI ALS 0. 000
LF 0. 000 0. 00
66. 02303 0. 000 0. 00
0535 604-00305 *I NLET TYPE C (5 FQOT) 2.000 1. 000
EACH 0. 000 0. 00
3, 890. 00000 1. 000 3, 890. 00
0540 604-00310 *I NLET TYPE C (10 FOQT) 1. 000 1. 000
EACH 0. 000 0.00
4, 675. 00000 1. 000 4,675. 00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17170-BID ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0010 16: 14: 00

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0545 604-00350  *INLET TYPE C ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
4, 250. 00000 0. 000 0. 00
0550 604-16010  *INLET TYPE 16 (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 545. 00000 1. 000 4,545. 00
0555 604-16050  *INLET TYPE 16 (SINGLE) (SPECIAL) 4. 000 3.000
EACH 0. 000 0.00
4, 790. 00000 3.000 14, 370. 00
0560 604-20001  *QUTLET STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
45, 130. 00000 0. 000 0. 00
0565 604-25005  *VANE GRATE I NLET (5 FOOT) 2.000 0. 000
EACH 0. 000 0.00
3, 890. 00000 0. 000 0. 00
0570 604-25015  *VANE GRATE I NLET (15 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
6, 470. 00000 0. 000 0. 00
0575 604-26005  *VANE GRATE | NLET (DOUBLE) (5 FOOT) 8. 000 0. 000
EACH 0. 000 0.00
5, 150. 00000 0. 000 0. 00
0580 604-26006  *VANE GRATE | NLET SPECI AL (DOUBLE) (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
5, 675. 00000 0. 000 0. 00
0585 604-26010  *VANE GRATE I NLET (DOUBLE) (10 FOOT) 11. 000 0. 000
EACH 0. 000 0.00
5, 925. 00000 0. 000 0.00
0590 604-26011  *VANE GRATE | NLET SPECI AL (DOUBLE) (10 FOOT) 3.000 2.000
EACH 0. 000 0.00
6, 240. 00000 2.000 12, 480. 00
0595 604-30000  *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (25 FOOT) (5 FQOT 3.000 0. 000
DI AVETER)
EACH 0. 000 0.00
7, 000. 00000 0. 000 0. 00
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PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 604-30000  *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (15 FOOT) (5 FOOT 3.000 2. 000
DI AVETER)
EACH 0. 000 0. 00
4,270. 00000 2.000 8, 540. 00
0605 604-30000  *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (20 FOOT) (6 FOOT 1. 000 0. 000
DI AVETER(
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0610 604-30000  *MANHOLE SLAB BASE (SPECI AL) (SPECI AL) (10 FOOT) (6 FOOT 2.000 0. 000
DI AVETER)
EACH 0. 000 0. 00
2, 830. 00000 0. 000 0. 00
0615 604-30000  *MANHOLE SLAB BASE (SPECI AL) (SPECI AL) (25 FOOT) (9 FOOT 0. 000 0. 000
DI AVETER)
EACH 0. 000 0. 00
36, 700. 00000 0. 000 0.00
0620 604-30010 *MANHCLE SLAB BASE (10 FQOT) 7.000 5. 000
EACH 1. 000 1, 910. 00
1, 910. 00000 6. 000 11, 460. 00
0625 604-30015 *MANHCLE SLAB BASE (15 FQOT) 2.000 2.000
EACH 0. 000 0.00
3, 390. 00000 2.000 6, 780. 00
0630 604-30020 *MANHCLE SLAB BASE (20 FQOT) 2.000 1. 000
EACH 0. 000 0. 00
4, 365. 00000 1. 000 4, 365. 00
0635 604-31010 *MANHCLE BOX BASE (10 FOOT) 2.000 0. 000
EACH 0. 000 0. 00
9, 745. 00000 0. 000 0. 00
0640 604-39000 MANHOLE SPECI AL 1. 000 1. 000
EACH 0. 000 0.00
8, 310. 00000 1. 000 8, 310. 00
0645 604-39005 *MANHCLE SPECI AL (5 FQOT) 3. 000 2.000
EACH 0. 000 0. 00
2,070. 00000 2.000 4, 140. 00
0650 604-39010 *MANHCLE SPECI AL (10 FOQT) 3. 000 2.000
EACH 0. 000 0.00
2, 200. 00000 2.000 4, 400. 00
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PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 604-39020  *NMANHOLE SPECI AL (20 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 720. 00000 1. 000 4,720. 00
0660 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 980. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0. 00
0665 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 1, 953. 000 0. 000
LF 0. 000 0.00
53. 00000 0. 000 0. 00
0670 606-00720  *GUARDRAIL TYPE 7 (STYLE CO) 80. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0. 00
0675 606-00725  *GUARDRAIL TYPE 7 (STYLE CC) (CONCRETE GLARE SCREEN) 1, 573. 000 0. 000
LF 0. 000 0.00
78. 00000 0. 000 0. 00
0680 606-00730  *GUARDRAIL TYPE 7 (STYLE CD) 2, 839. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0. 00
0685 606-00740  *GUARDRAIL TYPE 7 (STYLE CE) 1, 068. 000 0. 000
LF 0. 000 0.00
105. 00000 0. 000 0. 00
0690 606-01340  *END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0.00
610. 00000 0. 000 0. 00
0695 606-01390  *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0.00
1, 135. 00000 0. 000 0. 00
0700 606-02005  *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 0. 000 0.00
1, 595. 00000 0. 000 0. 00
0705 607-11525  FENCE ( PLASTI Q) 2, 584. 000 1, 520. 000
LF 1, 064. 000 3, 936. 80

3. 70000 2,584. 000 9, 560. 80
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PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 608-00006 CONCRETE SI DEWALK (6 | NCH) 421. 000 153. 000
SY 0. 000 0. 00
36. 50000 153. 000 5, 584. 50
0715 608-00010 CONCRETE CURB RAMWP 45. 000 21. 000
SY 0. 000 0. 00
115. 00000 21. 000 2,415.00
0720 609-21010 CURB AND GUTTER TYPE 2 (SECTION | -B) 472. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0725 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 978. 000 788. 000
LF 0. 000 0. 00
15. 00000 788. 000 11, 820. 00
0730 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 3, 423. 000 0. 000
SF 0. 000 0.00
7.00000 0. 000 0. 00
0735 612-00001 DELI NEATOR (TYPE I) 36. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0740 612-00002 DELI NEATOR (TYPE I 1) 15. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0745 612-00021 DELI NEATOR (TYPE |) (BARRI ER 8. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0750 612-00022 DELI NEATOR (TYPE |1) (BARR ER) 35. 000 0. 000
EACH 0. 000 0. 00
11. 50000 0. 000 0. 00
0755 613-00100 *1 I NCH ELECTRI CAL CONDUI T 3, 295. 000 218. 000
LF 35. 000 147.00
4.20000 253. 000 1, 062. 60
0760 613-00300 *3 I NCH ELECTRI CAL CONDUI T 2,150. 000 103. 000
LF 0. 000 0. 00
11. 50000 103. 000 1, 184. 50
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PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 4,773.000 4,573. 000
LF 43. 000 348. 30
8. 10000 4,616. 000 37, 389. 60
0770 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI O) 10, 150. 000 9, 855. 000
LF 174.000 1, 644. 30
9. 45000 10, 029. 000 94, 774. 05
0775 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 750. 000 750. 000
LF 0. 000 0. 00
11. 55000 750. 000 8, 662. 50
0780 613-07023 *PULL BOX (24" X36"X24") 27.000 18. 000
EACH 2.000 1, 406. 00
703. 00000 20. 000 14, 060. 00
0785 613-07026 *PULL BOX (16" X24"X12") 8. 000 0. 000
EACH 0. 000 0. 00
304. 00000 0. 000 0.00
0790 613-07039 *PULL BOX (30" X48"X18") 3. 000 3. 000
EACH 0. 000 0. 00
990. 00000 3. 000 2,970. 00
0795 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
21, 325. 00000 0. 000 0.00
0800 613-34700 *LI GHT STANDARD METAL (70 FQOT) 4. 000 0. 000
EACH 0. 000 0. 00
7,525. 00000 0. 000 0. 00
0800 MATERI AL ALLOMANCE LI GHT STANDARD 4.000
EACH 0. 000 0. 00
4,802. 50000 4. 000 19, 210. 00
0805 613-40010 *L1I GHT STANDARD FOUNDATI ON 9. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0810 613-50100 *LI GHTI NG CONTRCL CENTER 1. 000 0. 000
EACH 0. 000 0.00
8, 425. 00000 0. 000 0.00
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PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0815 613-50210  *TEMPORARY LI GHTI NG 1. 000 0. 650
LS 0. 000 0. 00
11, 800. 00000 0. 650 7,670.00
0820 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) CURVI LI NEAR 5. 000 1. 000
(TRAFFI O
EACH 0. 000 0. 00
1, 545. 00000 1. 000 1, 545. 00
0825 613-71000  *LUM NAI RE HI GH PRESSURE SCDI UM (1000 WATT) 10. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0.00
0830 613-72150  *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 8. 000 0. 000
EACH 0. 000 0. 00
333. 00000 0. 000 0.00
0835 614-00011  SIGN PANEL (CLASS I) 216. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0.00
0840 614-00012  SIGN PANEL (CLASS I1) 396. 000 0. 000
SF 0. 000 0. 00
23.00000 0. 000 0.00
0845 614-00013  SIGN PANEL (CLASS I11) 515. 000 0. 000
SF 0. 000 0. 00
34.50000 0. 000 0.00
0850 614-00040  SI GN POST (SPECI AL) 10. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0.00
0855 614-00216  STEEL SI GN POST (2X2 | NCH TUBI NG 43.000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0.00
0860 614-01583  STL SI GN SUPP(2-1/2 I N RD SCH 80) ( PQ&SLI P) 24. 000 0. 000
EACH 0. 000 0. 00
409. 00000 0. 000 0.00
0865 614-03100  *CONCRETE FOOTI NG ( TRAFFI C SI GNAL POLE) 5. 000 0. 000
EACH 1. 000 2,520. 00

2,520. 00000 1. 000 2,520. 00
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PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0870 614-30110 BUTTERFLY STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0875 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0. 00
34, 500. 00000 0. 000 0. 00
0880 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 4. 000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0880 MATERI AL ALLOMNCE PED SI GNAL FACE (16) ( COUNTDOWN) 4.000
EACH 0. 000 0.00
340. 00000 4.000 1, 360. 00
0885 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0885 MATERI AL ALLOMNCE TRAF SI G FACE (12-12-12) 18. 000
EACH 0. 000 0. 00
212. 32500 18. 000 3,821.85
0890 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 2.000 0. 000
EACH 0. 000 0. 00
14, 900. 00000 0. 000 0.00
0890 MATERI AL ALLOMNCE TRAF SI G CTRL CABI NET 2.000
EACH 0. 000 0.00
9, 784. 00000 2.000 19, 568. 00
0895 614-72860 *PEDESTRI AN PUSH BUTTON 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0895 MATERI AL ALLOMNCE PED PUSH BUTTON 2.000
EACH 0. 000 0.00
145. 00000 2.000 290. 00
0900 614-72866 *FI RE PREEMPTION UNI T AND TI MER 3. 000 0. 000
EACH 0. 000 0.00
3, 945. 00000 0. 000 0.00
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PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0905 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 3. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0905 MATERI AL ALLOMANCE | NTERSECTI ON DETECT SYS ( CAMERA) 2.996
EACH 0. 000 0. 00
5, 406. 66666 2.996 16, 198. 37
0910 614-81000 *TRAFFI C SI GNAL- LI GAT PCLE STEEL 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0910 MATERI AL ALLOMANCE TS POLE 0. 000
EACH 0. 000 0.00
2,514. 00000 0. 000 0.00
0915 614-81160 *TRAFFI C SI GNAL LI GHT PCLE STEEL (1-60 MAST ARM FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
22, 130. 00000 0. 000 0.00
0915 MATERI AL ALLOMANCE TS POLE 1. 000
EACH 0. 000 0. 00
14, 999. 00000 1. 000 14, 999. 00
0920 614-81165 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-65 FOOT MAST ARV 2.000 0. 000
EACH 0. 000 0. 00
23, 400. 00000 0. 000 0.00
0920 MATERI AL ALLOMNCE TS POLE 2.000
EACH 0. 000 0. 00
15, 218. 00000 2.000 30, 436. 00
0925 614-82010 *TRAFFI C SI GNAL PCLE STEEL (1 MAST ARM 1. 000 0. 000
EACH 0. 000 0. 00
15, 400. 00000 0. 000 0.00
0925 MATERI AL ALLOMANCE TS POLE 1. 000
EACH 0. 000 0. 00
10, 536. 00000 1. 000 10, 536. 00
0930 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0.00
840. 00000 0. 000 0. 00
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PCN: 17170-BI D ESTI MATE RUN
PRQJECT: ES6 C010- 101 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 MATERI AL ALLOMNCE TRAF SI G PED PCLE STEEL 1. 000
EACH 0. 000 0. 00
445. 00000 1. 000 445. 00
0935 614-85001 | MPACT ATTENUATOR ( QUADGUARD) ( TAPERED) 1. 000 0. 000
EACH 0. 000 0. 00
28, 700. 00000 0. 000 0. 00
0940 614-85312 *TRAFFI C SI GNAL SPAN W RE POLE (12 | NCH) 1. 000 1. 000
EACH 0. 000 0. 00
2, 825. 00000 1. 000 2,825.00
0945 614-86800 *UNI NTERRUPTED PONER SUPPLY 2.000 0. 000
EACH 0. 000 0.00
6, 275. 00000 0. 000 0. 00
0945 MATERI AL ALLOMNCE UNI NTERRUPTED POWER SUPPLY 2.000
EACH 0. 000 0. 00
3, 948. 00000 2.000 7,896. 00
0950 614-87320 *CLOSED CIRCUI T TELEVI SI ON 1. 000 0. 000
EACH 0. 000 0. 00
287. 00000 0. 000 0.00
0955 614-87350 *TEST FI BER OPTI C CABLE 1. 000 1. 000
LS 0. 000 0. 00
1, 045. 00000 1. 000 1, 045. 00
0960 614-87401 *FI BER OPTI C CABLE ( SPECI AL) 4,506. 000 3, 004. 000
LF 1, 502. 000 2,328.10
1. 55000 4,506. 000 6, 984. 30
0965 614-87406 *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 750. 000 500. 000
LF 250. 000 525. 00
2.10000 750. 000 1, 575. 00
0970 614-87496 *FI BER OPTI C CABLE (SINGLE MODE) (96 STRANDS) 3, 398. 000 3, 398. 000
LF 0. 000 0.00
3. 70000 3, 398. 000 12,572. 60
0975 617-03000 *DETOUR CULVERT Pl PE 1. 000 0. 300
LS 0. 000 0. 00

200, 000. 00000 0. 300 60, 000. 00
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PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 C010-101 ESTI MATE NO 0010 16: 14: 00

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0980 621-00425  *DETOUR 1. 000 0. 500
LS 0. 000 0.00
795, 000. 00000 0. 500 397, 500. 00
0985 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.291
LS 0. 043 5, 590. 00
130, 000. 00000 0.334 43, 420. 00
0990 626-00000  *NOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0. 00
900, 000. 00000 0. 600 540, 000. 00
0995 626-01000  *PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0. 00
16, 000. 00000 0. 500 8, 000. 00
1000 627-00001  PAVEMENT NARKI NG PAI NT 1, 192. 000 140. 000
GAL 0. 000 0. 00
26. 25000 140. 000 3, 675. 00
1005 627-00005  EPOXY PAVEMENT MARKI NG 102. 000 0. 000
GAL 0. 000 0.00
63. 00000 0. 000 0.00
1010 627-01001  PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE ) 826. 000 0. 000
SF 0. 000 0. 00
9. 45000 0. 000 0.00
1015 627-01010  PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE 1) (1 NLAI D) 1, 350. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0.00
1020 627-30327  PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 62. 000 0. 000
1l
) SF 0. 000 0.00
16. 75000 0. 000 0.00
1025 627-30332  PREFORMED PLASTI C PAVEMENT MARKI NG ( XVALK- STOP LI NE) 268. 000 0. 000
SF 0. 000 0.00
12. 60000 0. 000 0.00
1030 627-30405  PREFORVED THERMOPLASTI C PAVENENT MARKI NG (WORD- SYMBOL) 453. 000 0. 000
SF 0. 000 0.00
14. 70000 0. 000 0.00
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PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1035 627-30410 PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 252. 000 0. 000
LIN
B SF 0. 000 0. 00
10. 50000 0. 000 0. 00
1040 630- 00000 *FLAGE NG 6, 000. 000 2,936. 500
HOUR 316. 000 6, 478. 00
20. 50000 3, 252. 500 66, 676. 25
1045 630- 00004 TRAFFI C CONTROL VEH CLE 2.000 1. 000
EACH 0. 000 0. 00
625. 00000 1. 000 625. 00
1050 630- 00007 TRAFFI C CONTRCL | NSPECTI ON 225. 000 73. 000
DAY 8. 000 880. 00
110. 00000 81. 000 8, 910. 00
1055 630-00012 *TRAFFI C CONTROL MANAGEMENT 500. 000 161. 000
DAY 20. 000 9, 600. 00
480. 00000 181. 000 86, 880. 00
1060 630-00015 UNI FORMED TRAFFI C CONTROL COORDI NATI ON 887. 500 797.000
HOUR 90. 500 1, 380. 13
15. 25000 887. 500 13,534.38
1065 630-80001 FLASH NG BEACON ( PORTABLE) 6. 000 3. 000
EACH 0. 000 0. 00
1, 655. 00000 3. 000 4, 965. 00
1070 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) 27.000 13.500
EACH 0. 000 0. 00
190. 00000 13.500 2,565. 00
1075 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 192. 000 92. 000
EACH 0. 000 0. 00
55. 00000 92. 000 5, 060. 00
1080 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 77.000 38. 500
EACH 0. 000 0. 00
100. 00000 38. 500 3, 850. 00
1085 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 21. 000 9. 500
EACH 0. 000 0.00
130. 00000 9. 500 1, 235. 00
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PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
1090 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1, 039. 250 519. 625
SF 0. 000 0.00
21. 50000 519. 625 11,171. 94
1095 630-80355  PORTABLE MESSAGE S| GN PANEL 12. 000 5. 000
EACH 0. 000 0. 00
5, 300. 00000 5. 000 26, 500. 00
1100 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 11. 000 5. 500
TYP
5 EACH 0. 000 0.00
915. 00000 5. 500 5,032. 50
1105 630-80360  DRUM CHANNELI ZI NG DEVI CE 400. 000 103. 000
EACH 0. 000 0. 00
48. 50000 103. 000 4,995. 50
1110 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 2.000
EACH 0. 000 0. 00
73. 00000 2.000 146. 00
1115 630-80370  CONCRETE BARRI ER ( TEMPORARY) 7, 690. 000 3, 334. 500
LF 510. 500 8, 295. 63
16. 25000 3, 845. 000 62, 481. 25
1120 630-80378  GLARE SCREEN ( TEMPORARY) 850. 000 0. 000
LF 0. 000 0.00
11. 25000 0. 000 0.00
1125 630-80380  TRAFFI C CONE 569. 000 284. 500
EACH 0. 000 0.00
12. 25000 284. 500 3,485.13
1130 630-85010 | MPACT ATTENUATOR ( TEMPCRARY) 15. 000 1. 500
EACH 0. 000 0.00
2, 300. 00000 1. 500 3, 450. 00
1135 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
TE
(TEMPCRARY) EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
1140 630-86800  *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 750
LS 0. 000 0. 00
41, 560. 00000 0. 750 31, 170. 00
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PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1145 700-70010 F/ A M NOR CONTRACT REVI SI ONS 3, 000, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1150 700-70011 F/ A PARTNERI NG 25, 000. 000 230. 460
F A 0. 000 0. 00
1. 00000 230. 460 230. 46
1155 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1160 700-70016 F/ A FUEL COST ADJUSTMENT 10, 000. 000 731. 690
F A 3,876.870 3, 876. 87
1. 00000 4, 608. 560 4, 608. 56
1165 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE FOR PCCP ONLY 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1170 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 130, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70021 F/ A ON- THE- JOB TRAI NEE 25, 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
1180 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 9, 000. 000 2,488. 800
F A 0. 000 0.00
1. 00000 2,488. 800 2,488. 80
1185 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1190 700-70028 F/ A ESB PROGRAM 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1195 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1200 700-70034 F/ A LANDSCAPE RESTORATI ON 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700-70035 F/ A UTC OFFI CER HOURS 72,837. 400 60, 989. 600
FA 11, 847. 800 11, 847.80
1. 00000 72,837. 400 72,837. 40
1210 700-70036 FORCED ACCOUNTS SECURI TY GUARD SERVI CES 58, 315. 830 0. 000
F A 58, 315. 830 58, 315. 83
1. 00000 58, 315. 830 58, 315. 83
1215 700-70070 F/ A OBTAIN PERM TS 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70072 F/ A OBTAI N PONER FROM XCEL ENERGY 175, 000. 000 67, 388. 480
F A 1, 648. 100 1, 648. 10
1. 00000 69, 036. 580 69, 036. 58
1225 700-70380 F/ A EROSI ON CONTROL 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1230 700-70587 F/ A HAZARDOUS WASTE DI SPOSAL SO LS 1, 200, 000. 000 29, 493. 670
F A 0. 000 0.00
1. 00000 29, 493. 670 29, 493. 67
1235 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 500, 000. 000 87, 697. 230
F A 75, 680. 230 75, 680. 23
1. 00000 163, 377. 460 163, 377. 46
1595 403- 02000 HOT M X ASPHALT (SPECI AL) HVA (SPECI AL) TRENCH PAVI NG 920. 430 920. 430
TON 0. 000 0. 00
63. 50000 920. 430 58, 447. 31
1600 900- 00006 ADDED | TEM (DOLLAR)/ HBP PRI CE REDUCTI ON DATED 5/ 5/ 10 -1.000 -1. 000
DOL 0. 000 0. 00
802. 14000 -1. 000 -802. 14
1610 208-00011 ERCSI ON BALES (VWEED FREE) 8. 000 8. 000
EACH 0. 000 0. 00
19. 00000 8. 000 152. 00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 17170-BID ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
1615 208-00004  SILT BERM 7,667. 000 4, 400. 000
LF 3, 267. 000 5,717.25
1. 75000 7, 667. 000 13, 417. 25
1620 630-80391  CHANNELI ZI NG DEVI CE ( FI XED) 25. 000 12. 500
EACH 0. 000 0.00
40. 00000 12. 500 500. 00
1625 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 38. 000 38. 000
HOUR 0. 000 0.00
136. 00000 38. 000 5, 168. 00
1630 900-00012  ADDED | TEM ( FOOT)/ PRE- DRI LLI NG ( SHORI NG AREA 9) 3, 963. 000 3, 963. 000
LF 0. 000 0.00
5. 90000 3, 963. 000 23, 381. 70
1635 900-00007  ADDED | TEM (EACH)/ FI ELD OFFI CE REPAI RS 1. 000 1. 000
EACH 0. 000 0.00
4, 040. 00000 1. 000 4, 040. 00
1640 900-00007  ADDED | TEM ( EACH)/ DENVER | TS WORK 2.000 1. 000
EACH 1. 000 8, 225. 00
8, 225. 00000 2.000 16, 450. 00
1645 900-00007  ADDED | TEM (EACH)/ O CELL LOAD TEST - PHASE Il & 111 1. 000 1. 000
EACH 0. 000 0.00
106, 768. 50000 1. 000 106, 768. 50
1710 607-11581  FENCE ( TEMPORARY) (SPECI AL) SAFETY FENCE & GATE AROUND 644. 000 644. 000
POND
LF 0. 000 0.00
18. 00000 644. 000 11, 592. 00
1715 613-00408 4 | NCH ELECTRI CAL CONDUI T (BORED) EXCEL POVER SUPPLY 351. 000 351. 000
(PUMP HOUSE)
LF 0. 000 0.00
21. 00000 351. 000 7,371.00
1720 900-00006  ADDED | TEM (DOLLAR)/ HVA PRI CE ADJ 10/12/10 1720-01 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 18, 439,544.66$ 366, 066.31$ 4,958, 399. 02



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-16- XU BRI DGE

1245 202-00400 *REMVAL OF BRI DGE 1. 000 0. 520
EACH 0. 000 0.00
270, 000. 00000 0.520 140, 400. 00
1250 202-00410  *REMWVAL OF MAT FROM BRI DGE 395. 000 0. 000
5% 0. 000 0.00
5. 10000 0. 000 0.00
1255 206- 00000  *STRUCTURE EXCAVATI ON 2, 261. 000 1, 194. 000
(% 0. 000 0. 00
7.35000 1, 194. 000 8, 775. 90
1260 206-00010  *STRUCTURE EXCAVATI ON ( SPECI AL) 690. 000 282. 000
(% 0. 000 0. 00
8. 40000 282. 000 2,368. 80
1265 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 441. 000 321. 000
(% 0. 000 0. 00
15. 00000 321. 000 4,815. 00
1270 206-00200  *STRUCTURE BACKFI LL (CLASS 2) 558. 000 0. 000
(% 0. 000 0. 00
7.35000 0. 000 0.00
1275 206-01781  *SHORI NG (AREA 1) 1. 000 0. 500
LS 0. 000 0.00
34, 000. 00000 0. 500 17, 000. 00
1280 206-01782  *SHORI NG (AREA 2) 1. 000 0. 900
LS 0. 000 0.00
72, 000. 00000 0. 900 64, 800. 00
1285 403-09221  *STONE MATRI X ASPHALT (FI BERS) ( ASPHALT) 512. 000 122. 990
TON 0. 000 0.00
86. 00000 122. 990 10, 577. 14
1290 503-00048  *DRILLED CAI SSON (48 | NCH) 2,981. 000 1, 768. 000
LF 0. 000 0.00
155. 00000 1, 768. 000 274, 040. 00
1295 503-00060  *DRILLED CAI SSON (60 | NCH) 200. 000 98. 000
LF 0. 000 0.00

330. 00000 98. 000 32, 340. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE F-16- XU BRI DGE
1300 503-00536 *JET GROUTED SHAFT (36 | NCH) 645. 000 512. 000
LF 0. 000 0.00
98. 00000 512. 000 50, 176. 00
1305 509-00001 STRUCTURAL STEEL ( GALVAN ZED) 5, 345. 000 2,672.000
LB 0. 000 0.00
4. 85000 2,672.000 12, 959. 20
1310 512-00101 BEARI NG DEVI CE (TYPE 1) 67. 000 23. 000
EACH 14. 000 6, 650. 00
475. 00000 37.000 17,575. 00
1310 MATERI AL ALLOMANCE BEARI NGS 0. 000
EACH 0. 000 0. 00
323. 00000 0. 000 0. 00
1310 MATERI AL ALLOMNCE BEARI NGS TYPE 1 44.000
EACH -14.000 -4,522.00
323. 00000 30. 000 9, 690. 00
1315 514-00201 * PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 481. 000 0. 000
LF 0. 000 0. 00
212. 00000 0. 000 0.00
1320 515-00120 *WATERPROCOFI NG ( MEMBRANE) 2,846. 000 526. 000
SY 0. 000 0. 00
12. 25000 526. 000 6, 443. 50
1325 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 362. 000 130. 000
LF 0. 000 0. 00
225. 00000 130. 000 29, 250. 00
1330 601-03040 * CONCRETE CLASS D ( BRI DGE) 2,156. 000 729.700
cY 348. 300 121, 905. 00
350. 00000 1, 078. 000 377,300. 00
1330 MATERI AL ALLOMNCE STEEL DECK PANELS 1,426. 298
CcY -348. 301 -757.99
2.17625 1,077.997 2,345.99
1335 601-40302 * STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI ) 20, 601. 000 0. 000
SF 0. 000 0.00
0. 85000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-16- XU BRI DGE

1340 601-40400 *STRUCTURAL CONCRETE STAI'N 2,289. 000 0. 000
SY 0. 000 0.00
7.15000 0. 000 0. 00
1345 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 350, 395. 000 138, 160. 000
LB 48, 200. 000 27,474.00
0. 57000 186, 360. 000 106, 225. 20
1350 605-00060 6 | NCH PERFCRATED Pl PE UNDERDRAI N 367. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1355 606- 11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 478. 000 120. 000
LF 0. 000 0. 00
148. 00000 120. 000 17, 760. 00
1360 613-00300 *3 I NCH ELECTRI CAL CONDUI T 1, 020. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1365 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 482. 000 0. 000
LF 0. 000 0. 00
11. 55000 0. 000 0. 00
1370 613-01600 *6 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 964. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
1375 618-01994 * PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 30, 095. 000 8, 025. 000
SF 7,022. 000 312, 479. 00
44.50000 15, 047. 000 669, 591. 50
1375 MATERI AL ALLOMNCE G RDERS 0. 000
SF 0. 000 0. 00
34. 19998 0. 000 0. 00
1375 MATERI AL ALLOMNCE G RDERS 5, 016. 000
SF -5,016. 000 -151, 248. 84
30. 15328 0. 000 0. 00
1375 MATERI AL ALLOMNCE G RDERS 2,845. 607
SF -2,845. 607 -85, 804. 39

30. 15328 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 17170-BI D ESTI MATE RUN
PRQJECT: ES6 C010- 101 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-16- XU BRI DGE

1375 MATERI AL ALLOMNCE G RDERS 0. 000
SF 5, 015. 989 145, 818. 65
29. 07077 5, 015. 989 145, 818. 66

CAT 0300 CURRENT AMI $ 3,755,231.25$% 371,993.43$ 2,000, 251. 89
CAT NO0301 STRUCTURE F-16- XT CULVERT

1380 202-00002 *REMOVAL OF STRUCTURE ( SPECI AL) 2.000 2.000
EACH 0. 000 0. 00
2,625. 00000 2.000 5, 250. 00
1385 202- 00900 *REMOVAL OF CONCRETE FOOTI NG 2.000 1. 000
EACH 0. 000 0.00
1, 040. 00000 1. 000 1, 040. 00
1390 206-00010 * STRUCTURE EXCAVATI ON ( SPECI AL) 14, 755. 000 5, 626. 000
CcY 0. 000 0.00
8. 40000 5, 626. 000 47, 258. 40
1395 206- 00050 * STRUCTURE BACKFI LL ( SPECI AL) 224.000 0. 000
CcY 0. 000 0. 00
10. 50000 0. 000 0. 00
1400 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 4,670. 000 949. 000
cY 721. 000 10, 815. 00
15. 00000 1, 670. 000 25, 050. 00
1405 206-01783 *SHORI NG ( AREA 3) 1. 000 0. 140
LS 0. 100 32, 000. 00
320, 000. 00000 0. 240 76, 800. 00
1410 514-00000 *Pl PE RAI LI NG 182. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
1415 601-03030 CONCRETE CLASS D (BOX CULVERT) 3, 560. 000 1, 347. 000
CcY 0. 000 0. 00
300. 00000 1, 347. 000 404, 100. 00
1420 602- 00000 *RElI NFORClI NG STEEL 538, 160. 000 190, 239. 000
LB 0. 000 0. 00

0. 46000 190, 239. 000 87, 509. 94



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-16- XT CULVERT

1425 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 247, 680. 000 105, 169. 000
LB 0. 000 0. 00
0. 57000 105, 169. 000 59, 946. 33

CAT 0301 CURRENT AMI $ 1,992,053.20 % 42,815.00 $ 706, 954. 67
CAT NO0302 PUWP STATI ON

1430 202- 00000 *REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 0. 000
LS 0. 000 0. 00
38, 000. 00000 0. 000 0.00
1435 206-01786 * SHORI NG ( AREA 6) 1. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
1440 622-00720 *PUWP STATI ON 1. 000 0. 130
LS 0.170 76, 500. 00
450, 000. 00000 0. 300 135, 000. 00
1445 622- 10200 *SUWP PUMP ( SPECI AL) (12 | NCH SUBMERSI BLE) 4.000 0. 000
EACH 0. 000 0. 00
48, 000. 00000 0. 000 0. 00
1445 MATERI AL ALLOMNCE (SPECI AL) (12 | NCH SUBMERSI BLE) 4.000
EACH 0. 000 0. 00
27,327.07000 4.000 109, 308. 28
1450 622-10200 *SUWP PUMP ( SPECI AL) (6 | NCH SUBMERSI BLE) 2.000 0. 000
EACH 0. 000 0. 00
14, 800. 00000 0. 000 0.00
1450 MATERI AL ALLOMNCE (SPECI AL) (6 | NCH SUBMERI BLE) 2.000
EACH 0. 000 0. 00
9, 662. 50000 2.000 19, 325. 00
1455 670- 00000 *ELECTRI CAL SYSTEMS 1. 000 0. 000
LS 0. 500 102, 500. 00
205, 000. 00000 0. 500 102, 500. 00
1455 MATERI AL ALLOMNCE ELECTRI CAL SYST 1. 000
LS -0.500 -8,412.65
16, 825. 30000 0. 500 8,412. 65

CAT 0302 CURRENT AMI  $ 919, 700. 00 $ 170, 587.35 $ 374, 545. 93



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32
PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 WALL STRUCTURES
1460 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
21, 400. 00000 0. 000 0.00
1465 206-00000  *STRUCTURE EXCAVATI ON 174. 000 118. 000
cy 0. 000 0. 00
7. 35000 118. 000 867. 30
1470 206-00065  STRUCTURE BACKFI LL (FLOWFILL) 250. 000 7.000
cy 0. 000 0.00
62. 00000 7.000 434.00
1475 206-00100  *STRUCTURE BACKFILL (CLASS 1) 306. 000 0. 000
cy 0. 000 0. 00
15. 00000 0. 000 0.00
1480 206-00200  *STRUCTURE BACKFILL (CLASS 2) 121. 000 25. 000
cy 0. 000 0.00
7. 35000 25. 000 183.75
1485 206-00510  *FI LTER MATERI AL (CLASS A) 19. 000 0. 000
cY 0. 000 0.00
52. 50000 0. 000 0.00
1490 206-01785  *SHORI NG ( AREA 5) 1. 000 1. 000
LS 0. 000 0.00
32, 000. 00000 1. 000 32, 000. 00
1495 206-01787  *SHORI NG (AREA 7) 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0.00
1500 503-00042  *DRI LLED CAI SSON (42 | NCH) 8, 137. 000 7,104. 000
LF 0. 000 0.00
145. 00000 7, 104. 000 1, 030, 080. 00
1505 503-00048  *DRI LLED CAI SSON (48 | NCH) 2,271. 000 2, 137. 000
LF 0. 000 0.00
155. 00000 2, 137. 000 331, 235. 00
1510 503-00536  *JET GROUTED SHAFT (36 | NCH) 6, 174. 000 5, 052. 000
LF 58. 000 5, 684. 00
98. 00000 5, 110. 000 500, 780. 00
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PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 WALL STRUCTURES

1515 504- 06100 *GROUND NAI LED WALL 18, 792. 000 1, 320. 000
SF 2,103. 000 73, 605. 00
35. 00000 3, 423. 000 119, 805. 00
1520 507-00000 CONCRETE SLCPE AND DI TCH PAVI NG 41. 000 0. 000
CcY 0. 000 0. 00
380. 00000 0. 000 0. 00
1525 514-00201 * PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 37.000 0. 000
LF 0. 000 0. 00
212. 00000 0. 000 0.00
1530 601-03050 CONCRETE CLASS D (WALL) 2,244,000 420. 000
cY 161. 000 66, 654. 00
414. 00000 581. 000 240, 534. 00
1535 601-40302 * STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI ) 46, 341. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0.00
1540 601-40400 *STRUCTURAL CONCRETE STAI'N 5, 154. 000 0. 000
SY 0. 000 0.00
7.15000 0. 000 0. 00
1545 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 140, 225. 000 32,123. 000
LB 12, 485. 000 7,116. 45
0. 57000 44, 608. 000 25, 426. 56
1550 605-00060 6 | NCH PERFCRATED Pl PE UNDERDRAI N 1, 467. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1555 605- 83000 GEOCCOWPCS! TE DRAIN 1, 492. 000 0. 000
SY 0. 000 0. 00
15. 50000 0. 000 0. 00
1560 605- 84000 SUBSURFACE DRAIN QUTLET 48. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1565 606- 11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 37.000 0. 000
LF 0. 000 0.00

148. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PON: 17170-BI D ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0010 16: 14: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 WALL STRUCTURES

1570 607-53148 *FENCE CHAIN LI NK (48 I NCH 2,430. 000 0. 000
LF 0. 000 0. 00
30. 25000 0. 000 0. 00
1570 MATERI AL ALLOMNCE FENCE NMATERI ALS 2,429.999
LF 0. 000 0. 00
3.57922 2,429.999 8, 697.50
1575 609- 24000 GQUTTER TYPE 2 ( SPECI AL) 789. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 4,146,522.95$% 153, 059.45% 2,290, 043. 11
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1580 620- 00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
48, 500. 00000 1. 000 48, 500. 00
1585 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
41, 200. 00000 1. 000 41, 200. 00
1590 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
2, 365. 00000 2.000 4, 730. 00
CAT 0400 CURRENT AMI  $ 94, 430. 00 $ 0.00$ 94, 430. 00

PRQJIECT TOTAL CURRENT AMI $29,347,482.06$ 1,104,521.54$10, 424, 624. 62



